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ESTIMATE RUN 04/18/2014

ESTIMATE SUMMARY 07:15:51

CONTID: C19342         ESTIMATE NO: 0003 FINL 2005

PCN: 19342-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6:SWAN MTN RD SIGNAL REPLACE PERCENT TIME:

PROJECT NO: STA006A-053                   

US6:SWAN MTN RD SIGNAL REPLACE

NAME OF ROAD: 006F

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 04/18/2014 DATE TIME STARTED 03/04/2013

117 MEEKER STREET DATE LET 01/31/2013 DATE WORK BEGAN 05/07/2013

 DATE AWARDED 02/11/2013 DATE TIME STOPPED 09/19/2013

 DATE CONTRACT EXECUTED 02/28/2013 DATE ACCEPTED 09/19/2013

DELTA CO 81416     970-257-1879 DATE NOTICE TO PROCEED 03/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 279,832.69 PARTICIPATING $ $ 52,871.38

AWARD PROJECT AMT: 239,740.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,596.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

91.76%

23,060.30

52,871.38

52,871.38

56,467.48

$

$

$

$

256,772.39

0.00

256,772.39

0.00

256,772.39

0.00

0.00

256,772.39

0.00

AMOUNT DUE 256,772.39 56,467.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,467.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 40

ORIG TIME ALLOW: 30
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PCN: 19342-BID    ESTIMATE RUN 04/18/2014

PROJECT: STA006A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:15:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Luminaire 2.000

0.000

202-00750  
 

144.002.000

0.00

2.000

EACH

72.00000

0010 Removal of Traffic Signal Head 10.000

0.000

202-00831  
 

320.0010.000

0.00

10.000

EACH

32.00000

0015 Removal of Traffic Signal Pole 3.000

0.000

202-00840  
 

432.003.000

0.00

3.000

EACH

144.00000

0020 Removal of Mast Arm 3.000

0.000

202-00842  
 

432.003.000

0.00

3.000

EACH

144.00000

0025 Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

216.001.000

0.00

1.000

EACH

216.00000

0030 Removal of Pedestal Pole 1.000

0.000

202-00858  
 

216.001.000

0.00

1.000

EACH

216.00000

0035 Removal of Video Detection System 1.000

0.000

202-00888  
 

216.001.000

0.00

1.000

EACH

216.00000

0040 Potholing 46.500

0.000

203-01597  
 

6,696.0046.500

0.00

46.500

HOUR

144.00000

0045 Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

170.4040.000

0.00

100.000

LF  

4.26000

0050 Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

100.000

LF  

5.76000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

210.001.000

0.00

1.000

EACH

210.00000
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PCN: 19342-BID    ESTIMATE RUN 04/18/2014

PROJECT: STA006A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:15:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

12.000

HOUR

36.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

18.000

HOUR

54.00000

0070 Reset Sign Panel 8.000

0.000

210-00815  
 

312.008.000

0.00

8.000

EACH

39.00000

0075 Reset Fire Preemption Unit 2.000

0.000

210-00867  
 

972.002.000

0.00

2.000

EACH

486.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,600.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

6,000.00000

0090 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

6,000.00000

0095 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

2.22000

0100 Drilled Caisson (36 Inch) 41.000

0.000

503-00036  
 

30,299.0041.000

0.00

41.000

LF  

739.00000

0105 2 Inch Electrical Conduit 103.000

0.000

613-00200  
 

896.10103.000

0.00

103.000

LF  

8.70000

0110 2 Inch Electrical Conduit (Bored) 1,164.000

0.000

613-00206  
 

34,920.001,164.000

0.00

1,210.000

LF  

30.00000
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PCN: 19342-BID    ESTIMATE RUN 04/18/2014

PROJECT: STA006A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:15:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 3 Inch Electrical Conduit 83.000

0.000

613-00300  
 

796.8083.000

0.00

83.000

LF  

9.60000

0120 3 Inch Electrical Conduit (Bored) 425.000

0.000

613-00306  
 

14,790.00425.000

0.00

425.000

LF  

34.80000

0125 Pull Box (24"x36"x18") 4.000

0.000

613-07034  
 

3,504.004.000

0.00

4.000

EACH

876.00000

0130 Pull Box (13"x24"x18") Deep 4.000

0.000

613-07050  
 

3,984.004.000

0.00

4.000

EACH

996.00000

0135 Wiring 1.000

0.000

613-10000  
 

5,280.001.000

0.00

1.000

L S 

5,280.00000

0140 Luminaire (LED) 2.000

0.000

613-13000  
 

2,784.002.000

0.00

2.000

EACH

1,392.00000

0145 Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

5,520.0010.000

0.00

10.000

EACH

552.00000

0150 Loop Detector Wire 1,400.000

2,600.000

614-72875  
 

12,240.004,000.000

7,956.00

4,000.000

LF  

3.06000

0155 Traffic Signal Vehicle Detector (Micro Type) 0.000

8.000

614-72882  
 

5,760.008.000

5,760.00

8.000

EACH

720.00000

0160 Traffic Signal Controller and Cabinet (Install Only) 1.000

0.000

614-75848  
 

720.001.000

0.00

1.000

EACH

720.00000

0165 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

13,611.601.000

0.00

1.000

EACH

13,611.60000
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PCN: 19342-BID    ESTIMATE RUN 04/18/2014

PROJECT: STA006A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:15:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

15,098.401.000

0.00

1.000

EACH

15,098.40000

0175 Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

13,533.601.000

0.00

1.000

EACH

13,533.60000

0180 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,002.001.000

0.00

1.000

EACH

1,002.00000

0185 Mobilization 0.582

0.418

626-00000  
 

35,130.001.000

14,684.34

1.000

L S 

35,130.00000

0190 Flagging 23.000

0.000

630-00000  
 

469.2023.000

0.00

100.000

HOUR

20.40000

0195 Traffic Control Inspection 7.000

0.000

630-00007  
 

1,050.007.000

0.00

20.000

DAY 

150.00000

0200 Traffic Control Management 28.000

9.000

630-00012  
 

24,420.0037.000

5,940.00

37.000

DAY 

660.00000

0205 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

2.000

EACH

6.00000

0210 Construction Traffic Sign (Panel Size B) 31.500

3.500

630-80342  
 

210.0035.000

21.00

35.000

EACH

6.00000

0215 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

600.00000

0220 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1,800.001.000

180.00

1.000

EACH

1,800.00000
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PCN: 19342-BID    ESTIMATE RUN 04/18/2014

PROJECT: STA006A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:15:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

12.00000

0230 Traffic Cone 157.500

17.500

630-80380  
 

52.50175.000

5.25

200.000

EACH

0.30000

0235 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

15.000

DAY 

360.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0250 F/A Electric Service 0.000

3,569.790

700-70190  
 

3,569.793,569.790

3,569.79

3,569.790

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0264 Added Item (Lump Sum)/ 0.000

1.000

900-00014  
 

14,755.001.000

14,755.00

1.000

L S 

14,755.00000

0270 Added Item (Dollar)/ Lien Aaginst TK Construction Inc. 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 256,532.3952,871.38279,592.69CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

240.001.000

0.00

1.000

EACH

240.00000

CAT 240.000.00240.00CURRENT AMT0400 $ $ $

$ 256,772.3952,871.38$279,832.69$CURRENT AMTPROJECT TOTAL


